



AMERECO, INC.

CONSULTING • ENGINEERING • PROJECT MANAGEMENT 
MORE THAN 30 YEARS OF EXCEPTIONAL SERVICE

July 8, 2024

Via Electronic Mail

Graciela Scambiaterra, Supervisor Compliance Section I
U.S. Environmental Protection Agency
Land Enforcement and Compliance Assurance Branch
77 W. Jackson
Chicago, Illinois 60604
Scambiaterra.graciela@epa.gov

Jeff Workman
Indiana Department of Environmental Management
Hazardous Waste Permit Section
100 North Senate Avenue, IGCN 1101
Indianapolis, IN 46204
jworkman@idem.IN.gov

Re: Monthly Progress Report – June 2024
Summit, Inc.
6901 W. Chicago Avenue
Gary, Indiana 46406
Docket No: RCRA-05-2014-0006
Amereco Project No: 21.1355.4.1

Dear Ms. Scambiaterra and Mr. Workman:

This monthly progress report is being submitted pursuant to Sections 4.4 and 5.8 of the *Modified Closure Plan* (MCP), received on December 21, 2023, and on behalf of Summit, Inc. (Summit) for the Site located at 6901 W. Chicago Avenue, Gary, Lake County, IN 46406. This progress report covers the month of June 2024 and is the sixth progress report submitted.

The following compliance activities were conducted or determined during this reporting period:

- No compliance activities related to the MCP were conducted during this reporting period.

The following deliverables were completed and submitted during this reporting period:

- On June 10, 2024, the May 2024 Monthly Progress Report was submitted to the EPA, IDEM, and Attorney Ault.

The following were received from EPA and IDEM during this reporting period:

- No correspondence or documentation was received from the EPA and IDEM during this reporting period.

The following data was generated during this reporting period:

- No data was generated during this reporting period. However, analytical data from the laboratory for the Part 2, Phase 1A soil and groundwater sampling conducted in May 2024 were received.

Effectiveness of corrective measures implemented during this reporting period:

- No corrective measures have been implemented yet; therefore, no evaluation can be provided.

The following upcoming activities are planned for the next 30-days:

- An interim report of the Part 2, Phase 1A field activities will be submitted to the EPA and IDEM by July 28, 2024, as stipulated by "Table 5.1: Detailed Project Schedule" of the MCP.
- Amereco and Summit will submit a response to the comments made by the EPA and IDEM on March 29, 2024, including those in Attachment A, Section I.B of Exhibit 5.
- EPA and IDEM approval of Part 1 activities of the MCP, which will trigger the path items outlined in "Table 4.3: Detailed Project Schedule."

If you have any questions or comments, please do not hesitate to contact the undersigned.

Respectfully submitted,

Krista Rose

Krista Rose
Project Manager

Ecopy: Wayne T. Ault, Assistant United States Attorney, wayne.ault@usdoj.gov
Richard J. Clarizio, Assistant Regional Counsel, clarizio.richard@epa.gov
Peter Coulopoulos, Summit, Incorporated, pcoulopoulos@comcast.net
Christian J. Jorgensen, Esq, Counsel for Summit, Inc., jorgensen@dresslerpeters.com