HARRISON COUNTY REGIONAL SEWER DISTRICT

Harrison County Engineer's Office
Harrison County Courthouse
Room 107
300 North Capital Avenue
Corydon, IN 47112
(812) 738-4600

June 14, 2006

Ms. Lynne L. Newlon
Regional Water & Sewer District Coordinator
Operations Section
Indiana Dept. of Environmental Management
100 North Senate Avenue
MC 65-40 IGCN 1255
Indianapolis, IN 46204-2251

Re: Request for Time Extension
Harrison County RSD – Detailed Plan

Dear Ms. Newlon:

Please accept this letter as our official request for a time extension to submit our "Detailed Plan" for the construction and operation of Harrison County RSD's facilities. Per the approved Order we have until June 19, 2006 to submit this plan. Reasons for the delay:

1. Due to unforeseen delays the appointment of Board Members was not officially made until April 2006. As a result the first Board Meeting was not held until April 19th, 2006.
2. Delays in seating of the Board have resulted in the Board catching up on many items (i.e. Bylaws, Selection of Officers, etc.).
3. It appears likely that our first project will be providing service to the proposed location of the Harrison County Hospital. We are in current discussions with the Hospital and expect to work out the details of an agreement within the next 60 days.

Please advise should you require additional information.

We look forward to working with you in the coming months as we move forward in Harrison County.

Sincerely,

Tom Tucker
President
Harrison County Regional Sewer District