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      April 12, 2024 
 
 
VIA ELECTRONIC MAIL 
 
The Honorable Chad Frank, Mayor 
City of Connersville 
500 North Central Avenue 
Connersville, Indiana  47331 
 
Dear Mayor Frank: 
 
 
             Re:  Long Term Control Plan 
           Implementation Schedule 

      City of Connersville 
      NPDES Permit No. IN0032336 
      Agreed Order No. 2008-18084-W 
      Fayette County 

 
 The Indiana Department of Environmental Management (IDEM) Office of Water 
Quality (OWQ) has conducted a review of the City of Connersville’s letter and revised 
Combined Sewer Overflow (CSO) Long Term Control Plan (LTCP) Implementation 
Schedule dated March 20, 2024.  With this letter, IDEM grants approval of the revised 
LTCP Implementation Schedule (copy enclosed). 
 

Projects within the revised LTCP Implementation Schedule will not change; 
however, dates associated with the LTCP Update and Project A2 - CSO 004 
Downstream Improvements will change.  Connersville anticipates their CSO headworks 
and storage facility being operational in June 2024, which will likely impact the LTCP 
Update, thus the delay in the LTCP Update submittal.  As for the Project A2 - CSO 004 
Downstream Improvements, the City would like to complete the LTCP Update before 
commencing the downstream improvements to confirm it is the appropriate project. 

 
The revised LTCP Implementation Schedule does not change the overall 

schedule length or the level of control approved in the LTCP, which is four or fewer 
untreated overflows per typical year.  IDEM staff will share the revised LTCP 
Implementation Schedule with the Water Enforcement Section to have the schedule 
enforceable under the current Agreed Order Case No. 2008-18084-W.  The City of 
Connersville shall implement the schedule accordingly.  All other terms and conditions 
of the Agreed Order remain in effect. 
 



The Honorable Chad Frank, Mayor 
Page 2 
 
 
 Please contact Kara Wendholt at 317-233-5961 or by e-mail at 
kwendhol@idem.in.gov if you have any questions regarding this letter.  
 

Sincerely, 
 

 
 
Leigh Voss, Chief 
Municipal NPDES Permits Section 
Office of Water Quality 
 

Enclosure 
cc: Jason House, IDEM Compliance and Enforcement Branch Chief 
 Becky Ruark, IDEM Wastewater Inspector 
 Erin Johnson, Wastewater Superintendent/Assistant Director 
 Brad Colter, Director of Utilities and Streets 

   Matt Smith, Strand Associates, Inc. 
   SERO 

mailto:kwendhol@idem.in.gov




 

Project 
No. Project Name CSO Area 

Component Design Construction Cost 

 Start  Completion Start Completion  

1 

Sanitary Sewer 
Rehabilitation for 
Identified Priority Areas 
(Ziegler Hollow sewer 
rehabilitation) 

002 Rehabilitation of existing sewer 
system  Complete  2001 

(Complete) Unknown 

2 CSO 005 Sewer Separation 005 CSO 005 Sewer Separation  Complete  7/2007 
(Complete) $    687,627.00 

3 
 CSO 006 Sewer Separation 

006 20th Street Drainage Project  Complete  11/2010 
(Complete) $ 2,072,825.00 

006 20th Street and Vermont Separation 
CSO 006, Phase 1  Complete  12/2011 

(Complete) $    595,869.00 

006/003 Grand Avenue Separation, Phase 1  Complete  9/2015 
(Complete) $ 2,577,959.00 

006 21st Street Sewer Separation, 
CSO 006, Phase 2  Complete  8/2015 

(Complete) $    483,500.00 

4 CSO 003 Sewer Separation 003 Virginia/Indiana St. Separation, 
Phase 1  Complete  11/2012 

(Complete) $    958,322.00 

A1 Memorial Drive Sewer 
Separation  Memorial Drive Sewer Separation 1/2020 5/2020 5/2020 12/2020 

(Complete) $ 1,343,400.00 

A2 WSLS Service Area 
Improvements 

004 Upstream Improvements 11/2019 6/2020 8/2020 12/2020 
(Complete) $    938,700.00 

004 Post Construction Monitoring 1/2021 12/2021 N/A N/A  
004 Improvements Study 1/2022 4/2022 N/A N/A  
004 Downstream Improvements 1/2025 5/2025 8/2025 6/2026 $  1,038,300.00 

  All LTCP Update 9/2024 12/2024 N/A N/A  

A3 
Wet Weather Pumping, 
Headworks Facility and 
Storage Facility - Phase 1 

All 
Pumping Station, WWTP 
Headworks and Wet Weather 
Storage 

7/2021 4/2022 7/2022 12/2024 $14,838,600.00 

A4 
Wet Weather Pumping, 
Headworks Facility and 
Storage Facility - Phase 2 

All 
Pumping Station, WWTP 
Headworks and Wet Weather 
Storage 

10/2025 4/2025 6/2025 12/2027 $  3,434,150.00 

A5 72-inch Interceptor Sewer 
Extension All 72-inch Interceptor Sewer Extension 12/2028 5/2029 8/2029 6/2030 $  4,783,900.00 

  All LTCP Update 10/2028 2/2029 N/A N/A  
  All Use Attainability Analysis 7/2030 12/2030 N/A N/A  
  All Post-Construction Monitoring 7/2030 6/2031 N/A N/A  
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Memorial Drive Sewer 
Separation

Memorial Drive Sewer Separation 1/2020 5/2020 5/2020
12/2020

(Complete)
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A2
WSLS Service Area 
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004 Upstream Improvements 11/2019 6/2020 8/2020
12/2020

(Complete)
$    938,700.00

004 Post Construction Monitoring 1/2021 12/2021 N/A N/A
004 Improvements Study 1/2022 4/2022 N/A N/A
004 Downstream Improvements 1/2025 5/2025 8/2025 6/2026 $  1,038,300.00
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All Post-Construction Monitoring 7/2030 6/2031 N/A N/A
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