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1. Actions	Taken	Toward	Compliance	with	the	Order	

 Another  visual  inspec on  of  the  planned  phytoremedia on  area  was  performed  on 

5/24/2024.   Photographs documen ng site condi ons are presented as A achment A.  

The photos indicate that new green phragmites plants are star ng to sprout through the 

previously cut phragmites plants on the ground.   

 The Respondents par cipated in a call with USEPA, IDEM, and the U.S. Forest Service to 

discuss the status of the project on May 10, 2024.   Although condi ons  in the wetland 

east of Yard 520 in April 2024 suggested that the phragmites was not growing, new growth 

has been observed based on the May 2024 site inspec on.  The implica ons of this new 

phragmites  growth  as  it  relates  to  the  ming  of  the  implementa on  of  the 

phytoremedia on program will be discussed with USEPA and IDEM in the future.   

 The UAO Statement of Work (SOW) Sec on 3.2 indicates that Respondents shall submit a 

proposed  Ins tu onal Controls  Implementa on  and Assurance Plan  (ICIAP)  for USEPA 

approval.  The ICIAP should describe plans to implement, maintain, monitor, and enforce 

implemen ng ICs as early as is feasible.  The SOW Sec on 7.2 Item 4 indicates that the 

deadline for submission of the  ICIAP  is 60 days a er USEPA’s approval of the Remedial 

Design Work Plan (RDWP).  The current deadline for submission of the RDWP is August 

28,  2024, which  is  subject  to  change,  depending  upon  the  effec veness  of  herbicide 

treatments previously applied to the phragmites plants.  Preliminary work on ins tu onal 

controls is in progress.   

 Sec on  1.3  of  the UAO  SOW  indicates  that  the OU  1 Groundwater  Component  also 

includes groundwater and residen al drinking water well monitoring north and east of 

the North Area of Yard 520 and west of the main branch of Brown Ditch.  The UAO SOW 

Sec on 3.1(g)  indicates that a descrip on of monitoring wells to be sampled,  including 

any new monitoring wells required by USEPA should be  included  in the RDWP.   Efforts 

associated  with  development  of  this  groundwater  monitoring  scope  of  work  are  in 

progress.   

2. Summary	of	Data	

 No data was collected during this repor ng period.   

3. Deliverables	Submitted	to	USEPA	During	Reporting	Period	

 None 
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4. Anticipated	Future	Activities	Relating	to	RA	Construction	

 Remedial Ac on (RA) construc on will not commence un l the RDWP is submi ed and 

approved by USEPA.  No ac vi es rela ng to RA Construc on for OU 1 are an cipated for 

the next six weeks. 

5. Updates	to	RA	Construction	Schedule/Completion	Percentage/Delays			

 The RA Construc on Schedule will not be established un l a er the RDWP is submi ed 

and approved by USEPA.  Therefore, this sec on is not appliable to this report. 

6. Modi ications	to	Work	Plans/Schedule	

 None. 

List of A achments: 

A achment A:  Photographs 1‐3 (photos taken 5/24/2024) 
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	caption: 
	01: Photo 1:  View of Phytoremediation Area looking north with previously cut Phragmites visible on the ground and new green Phragmites also sprouting. 
	02: Photo 2:  View of Phytoremediation Area looking generally east showing new green Phragmites sprouting through the previously cut Phragmites on the ground.
	03: Photo 3:  Closer view of new green Phragmites plants.
	04: 
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