



engineering and constructing a better tomorrow

Remediation

June 21, 2007

Corey Webb
Project Manager
Indiana Department of Environmental Management
Voluntary Remediation Section
Office of Land Quality
100 N. Senate Avenue
Indianapolis, Indiana 46206

RECEIVED

JUN 22 2007

DEPARTMENT OF
ENVIRONMENTAL MANAGEMENT
OFFICE OF LAND QUALITY

**Subject: Update of Remediation Efforts and Remediation Work Plan
ABB Power T&D Company, Inc.
3500 South Cowan Road
Muncie, Indiana
VRP Facility ID Number 6990826
MACTEC Project 3031032124**

Dear Mr. Webb:

On behalf of ABB, Inc. (ABB), MACTEC Engineering and Consulting, Inc., (MACTEC) is pleased to submit this update on the remediation efforts and the Remediation Work Plan (RWP) for the former ABB Power T&D site in Muncie, Indiana (VRP #: 6990826). This letter addresses requests made by the Indiana Department of Environmental Management (IDEM) in a May 22, 2007, letter to ABB.

On February 23, 2001, MACTEC (formerly Harding ESE) submitted the original RWP to IDEM. The free product recovery system (System) described in the RWP was approved via an email from IDEM on June 11, 2001, and was subsequently installed in 2002. Since initial System operations began in September 2002 approximately 2,200 gallons of product have been recovered. Since September 2006, none of the System extraction wells/sumps have had measurable (0.01 feet or greater) product thicknesses. Due to the lack of recoverable product, the System has not operated since October 2006.

MACTEC issued Revision 1 of the RWP in March 2004 after receiving IDEM review comments on the original RWP. After IDEM issued a second round of review comments, MACTEC issued Revision 2 of the RWP on February 1, 2005. On March 23, 2006, IDEM issued an email to MACTEC that acknowledged that the RWP was never formally approved and more recently indicated that the RWP was to be revised to reflect the current site status and re-submitted for approval.

To meet IDEM's request, MACTEC will prepare Revision 3 of the RWP. Contingent upon the site owner's concurrence with the RWP, we anticipate that this document can be submitted to IDEM by August 31, 2007. MACTEC will continue to monitor the site wells/sumps for product and re-start the System if necessary.

Mr. Corey Webb


June 21, 2007

Page 2

Mr. Webb, should you have any questions concerning this letter, please feel free to contact either of the undersigned at (865) 588-8544 or via email at raryan@mactec.com or kjdeatherage@mactec.com.

Sincerely,

MACTEC Engineering and Consulting, Inc.


Ricky A. Ryan
Senior Principal Project Manager


K. Joe Deatherage, P.E.
Senior Engineer

cc: Keith R. Knauerhase, ABB
Donell P. Jackson, ABB
Nelson Walter, MACTEC
David R. Shibley, David R. Shibley and Associates
Bill Dosch, Property Manager