

McFerran, Charlotte

From: Shawn Wright <swright@ewsu.com>
Sent: Wednesday, October 8, 2025 6:10 PM
To: McFerran, Charlotte
Subject: Re: 3rd Quarter Progress Report Reminder, City of Evansville

EXTERNAL EMAIL: This email was sent from outside your organization. Exercise caution when clicking links, opening attachments or taking further action, before validating its authenticity.

Charlotte,

Please consider this notice as EWSU's written progress report for October 10, 2025. Since our last update, EW SU and its design partner, Adam Westerman of Black & Veatch, have completed the design of the rehab portion of the new water treatment plant and related obligations under Agreed Order 2020-26934. The key developments from the past three months include the following:

1. The design of the rehab phase for the new water treatment plant has been finalized and is being sent for permitting. Three separate bid packages with bidding will start this fall, currently, one bid package is out to bid. Bid package #1, which includes the design for the outfall changes, is in the final stages and is anticipated to go to bid later this fall.
2. EW SU's legal team has been communicating updates to the IURC and OUCC. EW SU's WTP site plan layout for PFAS's was delivered to the OUCC last month which included our PFAS solution which utilizes a ground water component.

If this delivery method does not meet your needs, please let me know, and I will gladly provide a signed progress report by mail upon request.

Should you have any questions or require further clarification, please do not hesitate to reach out.

Regards,

Shawn R. Wright
Director of Planning
Evansville Water and Sewer Utility
M 812-746-6752 E swright@ewsu.com
W ewsu.com A 1 SE 9th Street, Suite 200, Evansville, IN 47708

From: McFerran, Charlotte <CMcferra@idem.IN.gov>
Date: Tuesday, September 30, 2025 at 2:30 PM
To: Shawn Wright <swright@ewsu.com>
Subject: 3rd Quarter Progress Report Reminder, City of Evansville

Good afternoon Mr. Wright,

I am emailing you to remind you that your 3rd Quarter Progress Report for the City of Evansville is due on October 10, in a week and a half. If you need an extension, please let me know by the 7th. Please let me know if you have any questions or concerns. Thank you!

Best,



Indiana Department of
Environmental Management

Charlotte McFerran

Water Enforcement Case Manager

• (317) 233-5151 • cmcferra@idem.IN.gov

*Protecting Hoosiers and Our
Environment* www.idem.IN.gov

Disclaimer

The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and others authorized to receive it. If you are not the recipient, you are hereby notified that any disclosure, copying, distribution or taking action in relation of the contents of this information is strictly prohibited and may be unlawful.

This email has been scanned for viruses and malware, and may have been automatically archived by Mimecast, a leader in email security and cyber resilience. Mimecast integrates email defenses with brand protection, security awareness training, web security, compliance and other essential capabilities. Mimecast helps protect large and small organizations from malicious activity, human error and technology failure; and to lead the movement toward building a more resilient world. To find out more, visit our website.